
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:37 PM
Run date

Time

Reviewer: Wright, Doug 16-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 390 Date: 26-Jul-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 686

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 in the East & North tower
shafts , work on the tower pull back cables . They started at 7:00 AM.

Ryan & Tony had to work in the North tower shaft . Crews had to pretension the remaining bolts on
the longitudinal stiffeners using the Enerpac high torque machine. They started at 7:10 AM. He was done
at 9:05 AM.

After that , Ryan , Tony , Salvador , & I had to test 10% of the bolts . Crews started at 9:10 AM. They
were done at 9:55 AM. One bolt was stripped . Crews had to change it .

Then , crews had to remove the scaffold , work on house keeping , wrap up , pull their tools &
equipments to the East tower shaft . Crews were done at 11:30 AM.

Roger had to work in the East tower shaft on B 2 , C 3 , & D 1 longitudinal stiffeners . He had to place
the shims on B 2 , install , & snug the permanent bolts . He started at 7:15 AM. Later Tony & Ryan joined
him to the end of the shift .

In the afternoon , crews had to mark 1/2 turn for 210 mm. bolts , mark 2/3 turn for 220 mm. bolts , &
pretension the bolts using the electrical gun . Bolting crews were done at 2:50 PM. They left at 3:00 PM.

Obra , Pablo , & Wu had to work on the tower pull back preparations . Crews had to work on the
accessories brackets & materials . Crews had to drill holes , assemble back to back the C brackets with
spacer & Eye bar plates . They started at 8:00 AM.

In addition to that , crews had to install , snug , mark 1/2 turn , & pretension the bolts. Crews run out
of bolts at 12:45 PM. 6 brackets were assembled . Obra left at 12:00 PM. Ryan joined Wu & Pablo at
12:30 PM. Crews had to wrap up their tools & equipments. They left at 1:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 1.00 0.00 0.00 1.00

APP PABLO RAMIREZIronworker 5.00 0.00 0.00 5.00

FOR OBRA PAULKIronworker 5.00 0.00 0.00 5.00

JNM GUOWU CHENIronworker 5.00 0.00 0.00 5.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 390 Date: 26-Jul-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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